CHELSEA ELEMENTARY SCHOOL

Concept Approval Schedule
January 14, 2009

PROJECT SCHEDULE
Activity Date
Site Approval September 10, 2008
Concept Approval January 14, 2009
Referendum May 2009
Design & Funding Approval February 2010
Construction Documents Complete/Final Reviev March 2010
Project out to Bid March 2010
General Contractor Bid Opening April 2010
Final Funding Approval May 2010
Construction Initiation Date May 2010
* Bond Sale January 2011
Occupancy Fall 2011

SQUARE FOOT ANALYSIS

Space Definition State/Local Local Only
New Construction 59,325 720
Total Building: 60,045 sf

* Bond date contingent upon legislative appropriation
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